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Network Systems Unit (A Govt. of India Undertaking)
 Doorvaninagar Bangalore - 560016
 TENDER DOCUMENT
 REF: ESG/ASCON/NSU/AMC/OFC/TENDER/15-16/01 dtd 05.11.2015
 Tender for Trenching, Underground HDPE Pipe Laying, Acceptance Testing,
 Related Works etc., for ASCON Project (Ministry of Defence)
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
 The fee for this Tender document is Rs. 1500.00 (Rupees One Thousand Five Hundred Only) non refundable.
 The Tender will be received upto 1500 hrs. and opened on 08.12.2015 at 1530 hrs
 Office of the Deputy General Manager (ASCON)
 ITI LIMITED Network Systems Unit ESG, C/o HQ 5 Signal Group
 NH-8, Opp Western Air Command
 Delhi Cantt – 110010
 For ITI LIMITED
 Deputy General Manager (ASCON)
 ESG Delhi
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Seal and Signature of the Tenderer
 Tender Document
 For
 Trenching, Underground HDPE Pipe Laying, Acceptance Testing, Related Works etc., for ASCON Project (Ministry of Defence)
 IN THE FOLLOWING ROUTES
 Group Details of OFC Route Distance
 1. Delhi – Mohan Nagar – Meerut 20 Km
 2. Delhi – Bahadurgarh – Rohtak 75 Km
 3. Mathura – Agra 15 Km Group – A
 4. Dehradun – Saharanpur 70 Km 1. Ambala – Saharanpur 50 Km
 2. Ambala – Doraha 94 Km
 3. Doraha – Jalandhar 78 Km
 4. Ghalak – Mamun 30.1 Km
 5. Jalandhar – Beas 23.2 Km
 6. Battal – Nagrota 30.1 Km
 Group – B
 7. Moga – Ferojpur 23.2 Km
 1. Hissar Sirsa 40 Km
 2. Rohtak – Hissar 90 Km
 3. Hanumangarh – Suratgarh 34.3 Km Group – C
 4. Suratgarh – H S Pura 34.2 Km
 Total 707.10 Km
 Deputy General Manager (ASCON)
 ESG Delhi
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Seal and Signature of the Tenderer
 C O N T E N T S
 Sl. No Description Page No. 1. Part - I General Tender notice NIT 1....NIT 4.
 2. Part - II General Terms and Conditions GCC 1....GCC 11
 3. Part - III Special Terms and Conditions SCC 1....SCC 5
 4. Part - IV Specifications for Pre-lubricated HDPE pipe/ SP1....SP 2
 OF Cable laying works
 5. Schedule of items & Quantities (for 15 routes ) BOQ P 1....P 15
 6. Appendix - A Performa of Agreement AP-A1....AP-A2
 7. Appendix - B Declaration of Tenderers AP-B1....AP-B2
  Administrator
 Insert Text
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Seal and Signature of the Tenderer
 PART - I
 GENERAL TENDER NOTICE
 1. Item rate tenders in sealed covers are invited on behalf of ITI LIMITED, NS Unit from eligible contractors for executing the following works in accordance with the General terms and conditions, special terms & conditions, specifications, schedule of item and rates etc. as detailed in the tender documents: NAME OF WORK : Trenching, laying of under ground pre lubricated silicon coated 40 mm O.D HDPE pipes, blowing of OF Cable and related works in the following routes
 Sl. No Name of Route
 Route Length (in Km)
 Time of Completion
 Location of Stores
 Estimated Cost
 (in Lakhs)
 EMD (in Rs)
 (1% of EC)
 1 1. Delhi – Mohan Nagar – Meerut 20 Km 6 Month Meerut Node 54.74 54,500.00
 2 2. Delhi – Bahadurgarh – Rohtak 75 Km 9 Month Rohtak Node 191.63 1,91,500.00
 3 3. Mathura – Agra 15 Km 6 Month Mathura Node
 38.33 38,500.00
 4 4. Dehradun – Saharanpur 70 Km 9 Month Dehradun
 Node 178.85 1,79,000.00
 5 1. Ambala – Saharanpur 50 Km 9 Month Ambala Node 127.75 1,28,000.00
 6 2. Ambala – Doraha 94 Km 9 Month Ambala Node 240.17 2,40,200.00
 7 3. Doraha – Jalandhar 78 Km 9 Month Jalandhar
 Node 199.29 1,99,300.00
 8 4. Ghalak – Mamun 30.1 Km
 6 Month Mamun 82.40 82,500.00
 9 5. Jalandhar – Beas 23.2 Km 6 Month
 Jalandhar Node 59.28 59,510.00
 10 6. Battal – Nagrota 30.1 Km 6 Month Nagrota
 Node 82.40 82,500.00
 11 7. Moga – Ferojpur 23.2 Km
 6 Month Moga Node
 59.28 59,500.00
 12 1. Hissar Sirsa 40 Km 6 Month Hissar Node 94.90 95,000.00
 13 2. Rohtak – Hissar 90 Km 9 Month Rohtak Node 213.53 2,13,500.00
 14 3. Hanumangarh – Suratgarh 34.3 Km 6 Month
 Suratgarh Node 81.38 81,500.00
 15 4. Suratgarh – H S Pura 34.2 Km 6 Month H S Pura
 Node 81.14 81,000.00
 2. Tender in the prescribed forms obtainable at a cost of Rs. 1500/- should be placed in sealed
 cover with the name of work super scribed thereon and to be deposited in the "Tender Box" kept in the office of Dy. General Manager (ASCON), ITI IMITED, NS Unit, ESG, C/o 5 Signal Group, NH-8, Opp Western Air Command, Delhi Cantt – 110010 latest by 1500 hrs on 08.12.2015 or to be sent by registered post so as to reach the aforesaid office latest by the said 1500 hrs. on 08.12.2015. Technical bid and financial bid should be submitted separately in sealed envelopes. Tenders received late shall not be entertained.
 3. The sealed tenders will be opened in the presence of intending tenderers or their representatives at the above venue (i.e. Office of Dy. General Manager (ASCON), ITI IMITED, NS Unit, ESG, C/o 5 Signal Group, NH-8, Opp Western Air Command, Delhi Cantt – 110010 at 1530 Hrs. on 08.12.2015
 Contd. . . NIT 2
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Seal and Signature of the Tenderer
 - NIT 2 - 4. Tender documents shall be filled in and submitted in original. The tender as submitted shall
 consist of the following: a) Complete set of tender documents in original as sold, duly filled & signed by the tenderer on each page of the tender documents as a token of having accepted its contents. b) Power of attorney in the case of authorized representative having signed the tender. c) The full name, address of the tenderer and of the authorized agent delivering the tender shall be written on the bottom left and corner of the sealed cover. d) The tenderer must pay of earnest money separately for each route of the above
 groups, as prescribed. The earnest money shall be deposited in the shape o f demand draft in
 favour of ITI LIMITED, Networlk System Unit, payab le at Delhi. Tender without earnest money will be summarily rejected.
 5. The tenderer shall quote rates both in figures as well as in the words. In case the tenderer has
 quoted two different rates in word and figures, the lower of the two will be considered valid and binding on the tenderer. All corrections and alterations made in the entries by tenderer must be attested with their full signatures and date. Erasures and over writing is not permissible and may disqualify the tenderer.
 6. All signatures in the tender documents shall be dated and all pages of the sections of the tender
 documents shall be signed at the lower right hand corner or signed wherever required in the tender paper by the tenderer or his authorised representatives.
 7. The acceptance of the tender will rest with the accepting authority who does not bind himself to
 accept the lowest or any tender and reserves the right to reject any or all the tenders without assigning any reason thereof.
 8. a) The tender in which any of the particulars and prescribed information is missing or are incomplete in any respect, are liable to be rejected. b) Canvassing of any kind is strictly prohibited and the tender submitted by the tenderer who resort to canvassing is liable to be rejected. c) Tenders containing uncalled for remarks or any conditions are liable for rejection. d) No page of the Tender document shall be removed or altered and the whole set as
 mentioned thereof, must be submitted after being duly filled in and signed. Failure to comply with these instructions may result in the rejection of the tender.
 9. a) The company reserves the right to distri bute the work among more than one
 contractors in the same route at L-1 rates. The tenderer should specifically state in case he is not willing to accept a part of the work in the same route.
 b) Each tenderer shall be eligible to quote for n ot more than two routes of any group. However, ITI LIMITED reserves the right to award th e work for one Group only, keeping in view the time schedule and exigency of the work. Ho wever more routes also can be awarded to the contractor based upon the previous t rack record of work with ITI LIMITED, if they become L1 in more than One route. In case one contractor becoming L1 in more than one route, ITI LIMITED reserves the ri ghts to award one route to L1 and other route to other contractor at L1 rate. In case if the contractor deliberately quotes for more than two routes in that case the entire tender of the said contractor will be rejected in total.
 Contd. . . NIT 3
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Seal and Signature of the Tenderer
 - NIT 3 -
 10. Before tendering, tenderers are advised to visit the site (with prior arrangements with the officer
 issuing the tenders) and inspect the site of work and its environment, and be well acquainted with the condition in regard to accessibility of site, nature and extent of ground working conditions including stacking and disposal of materials/debris, installation of T&P, conditions affecting accommodation and movement of labour etc. required for the satisfactory execution of the work contract and to quote his rates accordingly after taking all the factors into account. It shall be deemed that the tenderer has visited site whether he actually does it or not and have taken all aforesaid factors into account while quoting his rates and no claims whatsoever shall be entertained on this account at a later date. Classification of soil is the sole discretion of the Engineer In-Charge and Army rep., and no disputes/clarifications will be entertained in this regard.
 11. The successful tenderer shall be required to (i) execute an agreement on a stamp paper of Rs
 100/- in duplicate in the proforma at Appendix 'A' and (ii) formally nominate his authorised representative(s), to be present at the site for day to day execution of the work and to receive instructions, stores etc. from the company. In the event of failure of tenderer to (i) sign the agreement and(ii) nominate his authorised representative(s) as aforesaid, within 10days from the date of issue of the notice of acceptance of Tender, the amount of earnest money shall be forefeited by the company and acceptance of his tender shall be considered as withdrawn.
 12. The tenders submitted by tenderer shall remain valid for acceptance for a period of three months
 from the date of last date for submission of tender. The tenderer shall not be entitled during the said period of three months without the consent in writing of the company to revoke or cancel his tender or to vary the tender or any terms thereof.
 13. The General Tender notice, general conditions, specifications and schedule of items, quantities
 and rates and appendix A,B & C shall be deemed to form part of the agreement. 14. All notice, communications, reference and complaints made by the company or the contractor
 concerning the work shall be in writing and no notice, communication reference or complaint not in writing shall be recognized.
 15. Words importing the singular number shall also include the plural and vice versa where the
 context so requires. 16. The company shall render to the contractor assistance of supplying certain materials against
 payment/hire where so provided for in the contract documents or may do so at a later date to be decided by the company at their sole discretion. This however, does not absolve the contractor of his responsibility of executing the works as per the specifications.
 17. On the completion of the works the contractor shall clear away and remove from the site all
 constructional plant, surplus material, rubbish and temporary works of every kind and leave the whole of the site and works clean to the satisfaction of the Engineer.
 No final payment in settlement of the accounts for the works shall be made or held to be due to
 the contractor till in addition to any other condition necessary for such final payment, site clearance shall have been affected by him and such clearance may be made by the Engineer at the expenses of the contractor. In the event of his failure to comply with this provision within 7 days after receiving notice to that effect. Should it become necessary for the Engineer to have the site cleared at the expenses of the contractor's property as may be on the site and due to such removal there form, which removal may be effected by means of public sale of such materials and property or in such a way as deemed fit and convenient to the Engineer.
 Contd. . . NIT 4
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Seal and Signature of the Tenderer
 - NIT 4 - 18. Tenderer must produce in original (i) Income tax clearance certificate, (ii) Organisational,
 infrastructure details and (iii) Experience certificate, before the tender papers can be sold to him.
 19. The tenders will be issued up to 1500 hr s. of 07.12.2015 from the Office of the Dy. General Manager (ASCON), ITI IMITED, NS Unit, ESG, C/o 5 Signal Group, NH-8, Opp Western Air Command, Delhi Cantt – 110010. The cost of tender forms has to be paid by Demand Draft and cash will not be accepted.
 20. In the event of the work in the same route being allotted to more then one contractors, the tenderer quoting lowest in the initial bids will get preference over others in the allotment of area of the execution, at the discretion of ITI LIMITED
 Similarly, the preference will apply in the order of initial bids of the tenderers. ITI LIMITED. shall reserve the rights of making any changes in the allotment of the routes/areas during the execution of the work depending upon the performance of the contractor and requirements of the client.
 21 IMPORTANT :
 The tender has to quote the rates in words and figures for all the items, irrespective of the quantities shown against them, failing which the tender may be summarily rejected.
 22. The contractors who download the Tender docu ment from ITI website shall have to deposit Rs. 1500/- (Rupees One Thousand Five Hundre d Only) in the form of demand draft payable in favour of ITI LIMITED, NS Unit, Delhi, towards the cost of the document, along with the tender .
 23. ELIGIBILITY CRITERIA :
 i). All the intending tenderers should have satisfa ctorily completed similar type of work i.e., Optical fibre Cable laying/External plant wor ks under any government departments/PSU/any Private sectors like, TATA, Reliance, Airtel etc., contractor should have completed one single route of 20 Km or more under One order and total 150 Km of OFC work done during the last 5 financial years. In this regard certificate should have been issued by not below the rank of Divisional Engineer/Executive Engineer/Senior DSTE/Project Manager of the Private sectors. Copy of the completion certificate to be enclosed along with th e tender.
 ii). All the contractor should submit i). The photo copy of PAN card or form-49A and balance sheet for the last 3 years. ii). Solvency certificate from any Nationalised Bank or any Scheduled Bank of minimum of Rs. 25 Lak hs issued by the Bank after
 1-10-2015. iii). In case of company, memorandum and article of association and in case of partnership firm, copy of partnership deed.
 Dy. General Manager (ASCON)
 ESG Delhi
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 PART - II
 GENERAL TERMS AND CONDITIONS OF THE CONTRACT 1. DEFINITIONS AND INTERPRETATIONS : 1. GENERAL :
 In these general conditions of contract, the following terms shall have the meaning hereby assigned to them except where the context otherwise requires.
 1.1 COMPANY :
 Company shall mean ITI LIITED, NS Unit having its registered office at Bangalore.
 1.2 MANAGEMENT :
 Management shall mean the officer nominated by the company to deal with the matters pertaining to the contract.
 1.3 ADDITIONAL GENERAL MANAGER ( AGM ) : The officer in Administrative charges of the project and acting as "Accepting Authority".
 1.4 ENGINEER :
 Engineer shall mean the Project Manager, Dy. Manager, Executive Engineer, Asst.Exe Engineer or their nominees in the execution charges of the work.
 1.5 CONTRACTOR :
 Contractor shall mean the person, firm or company who has entered in to an agreement to execute the work.
 1.6 CONTRACT :
 Contract shall mean the contract document collectively, comprising agreement, General Tender notice, General terms and conditions, special terms and conditions, specifications, rates and other documents and drawings.
 1.7 WORKS :
 Work shall mean the works to be executed in accordance with the contract.
 2. GENERAL OBLIGATIONS : 2.1 EXCAVATED MATERIAL
 The contractor shall not sell or otherwise dispose off the surplus excavated material except for the purpose of this contract, or as per direction of the Engineer. Contd. . . GCC 2

Page 9
                        
                        

Seal and Signature of the Tenderer
 - GCC 2 -
 2.2 SUB CONTRACTORS :
 The contractor shall not assign Sub-contract subject to the whole or any part of the works covered by the contract or any benefit thereof without the prior written approval of company.
 2.3 ADHERENCE TO SPECIFICATION AND DRAWINGS :
 The whole of the works shall be executed in perfect conformity with the specifications and drawing of the contract. If the contractor performing any work in a manner contrary to the specifications or drawing or any of them and without such references and without approval from engineer in writing he shall bear all the costs arising or ensuing there from and shall be responsible for all loss to the company. In case of any misgivings in the specifications, relevant CPWD or DoT specifications shall be referred to.
 2.4 INSURANCE : Without limiting any of this other obligations or liabilities the contractor shall, at his own
 expenses take and keep comprehensive insurance including third party risk for the plant, machinery, materials, etc. brought to the site and materials issued by the company to the contractor for execution of the work and for all the work during the execution. The contractor shall also take out work man's compensation insurance as required by law. any damage/accidents cause the tenure of the contract, only the tenderer is responsible and there is no liability on ITI LIMITED.
 2.5 QUALITY OF WORK :
 The company and its client shall be final judge of quality of the work and the satisfaction of the standards in respect thereof set fourth in the contract documents.
 2.6 PROTECTION OF LIFE AND PROPERTY AND EXISTING FACILI TES :
 a) The contractor is fully responsible for talking all possible safety precautions during preparation for and actual performance of the works, and for keeping the construction site in a reasonable safe condition. the contractor shall protect all life & property from damage or losses resulting from his construction operations and shall minimize the disturbance and inconvenience to the public.
 b) If the excavation of trench alters the contours of the ground around road and highway
 crossing in such locations dangerous to traffic, the contractor shall without cost to the company take all necessary precautions to protect public and shall comply with all Government/Local body regulation as to placing of traffic signals, barricades, flag etc. or otherwise at such locations. The contractor shall take due precautions to avoid damages to other pipe lines water mains, sewer, Telephone, Telegraphs and Power conduits, laid wire, poles and guy wires, Railways, Highways, Bridges or other underground or above ground structure and or property crossing or adjacent to the pipe line being constructed.
 c) In this connection, the attention of the contractors is drawn to the safety measures and
 precautions including road maintenance and inter utility code of conduct while safely carrying out the work.
 d) The contractor shall be solely responsible for locating through approved non-destructive
 means and ensuring the safety of all existing under ground pipe lines, electrical cables, and or other structures
 Contd. . . GCC 3
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 - GCC 3 -
 e) The contractor shall bear all expenses claimed by concerned departments, authorities in
 respect of repairs and / or damage, occasioned by injury of damage to such underground and above ground structures or other properties and undertaking to indemnify and keep indemnify the company from and against actions, cause of action, damages, claims and demands what -so-ever, either in law or in equity and all losses and damage costs (inclusive between attorney and client), charges and expenses in connection there with and/or incidental there. The contractor shall take all responsibilities
 and risks in crossing other pipe lines and cable and shall be responsible for protecting all such existing pipe lines, poles, electric lines, sewers, cables or other facilities from damage by the contractor's operation in connection with the works. Any damage incurred shall be promptly repaired by the contractor without cost to the company. Such repairs will be done without any loss of time to avoid any penalties.
 f) The current maker value of any commodities lost as a result of any damage to the aforesaid
 existing facilities shall be paid by the contractor together with such additional sums necessary to liquidate the personal or property damages, resulting there from.
 3. INDEMNITIES :
 a) The contractor shall at all times hold the company harmless and indemnity from against all action, suits, proceedings, works, cost, damage, charges, claims and demands of every nature and descriptions brought or procured against the company, its officer and employees and forthwith upon demand and without protest or demure to pay the company any and all losses and damages and cost (inclusive between attorney and client)and all cost incurred in this or any other indemnity or security which the company may now or at any time have relative to the work or the contractor's obligations in protecting or endorsing its right in any suit or other legal proceeding, charges and expenses and liabilities resulting from or incidental or in connection with injury, disease or disablement or death of any persons, including employees of the contractor or damage to property resulting from or arising out of or in any way connected with or incidental to the operations caused by the contract document. The contractor shall furnish an indeminity bond to the company on an stamp paper of Rs. 10/- in respect of the materials/stores issued to him as per Appendix - C
 b) The contractor shall at his own cost at the company's request defend any suit or other
 proceeding asserting a claim covered by this indemnity, but shall not settle, compound or compromise any suit or other finding without first consulting the company
 4 FAIR WAGES :
 a) The contractor shall pay to labour employed by him either directly or through sub-contractors, wages not less than fair wages as defined in the C.P.W.D. contractors Labour Regulations or as per the provisions of the contract Labour (Regulation and Abolition ) Act. 1970 and the contract labour (Regulations and Abolition) central Rules 1971, wherever applicable as per minimum wages act.
 5. ACCEPTANCE AND MEASUREMENT :
 a) The contractor shall ensure that before the item of work relating to laying and jointing of
 relevant pipe is commenced in any stretch of the work, the excavated trench should be approved by the engineer entrusted with the supervision of work for proper alignment, depth etc. as per construction specification.
 Contd. . . GCC 4
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Seal and Signature of the Tenderer
 - GCC 4 -
 b) Measurement of each item of work shall be recorded in measurement book by Assistant Manager or any other subordinate officials as decided by the Engineer as per construction specifications.
 c) Reinstatements of trenches shall not be done unless the entire work has been inspected and approved by the Engineer/site incharge.
 c) All the Measurements recorded in the Measuremen t Book shall be countersigned by the contractor. Yellow measurement book shall be re corded during execution of work in association with site engineer of the company on day to day basis.
 d) The engineer-in-charge before passing the bill for sections covered by each set of Measurements may carry out test check by re-opening trench at as many locations as necessary and bills will be passed only when he is personally satisfied of the correctness of entries in the Measurement books and also when he is satisfied of other aspects of the work as per the terms of the contract. The contractor shall provide the necessary assistance or labour for re-opening of trench for test check by the engineer. Separate payment shall not be made to the contractor for such checks.
 6. SCHEDULE OF COMPLETION : 6.1 Mobilization period: The contractor will have to start the execution under this contract within a
 period of 15 (fifteen) days from the date of issue of the work order. The earnest money deposited by the contractor shall be forfeited by the company in case he does not start the work within the said fifteen days of the date of issue of the work order.
 6.2 The work on each route as specified at para - 1, page NIT - 1 shall be completed by the
 contractor in every respect within a period as indicated in the NIT from the date of issue of work order.
 6.3 Defect liability period : There will be defect liability period of 12 months at tenderers on own
 cost, after completion of the works.
 50% of the security deposit will be refunded to the contractor on settlement of his final bills. Balance 50% Security deposit will be refunded by the company only after end of the aforesaid defect liability period of 12 (twelve) months.
 6.4 The contractor shall submit to the company before executing the agreement a bar chart or
 completion of the work within the stipulated completion period as per clause 6.2. 7. FORCE MAJEURE : In the event of either party being rendered unable by force majeure to perform this contract,
 then the obligation of the party affected by such force shall be suspended for the whole period during which such cause lasts and until normal operations are resumed and when such cause ends the execution of this contract must be resumed with all reasonable dispatch, should the execution of this contract must suspended by force majeure then the corresponding extension of the completion date shall be automatically granted. The occurrence of a cause of force majeures, however, shall not relieve the company and its obligation to make payments to the contractor for the work satisfactorily executed period there to . The terms force majeure as employed herein shall mean act of God , war declared or undeclared, hostilities, enemy actions, revolts, riots, legal lockouts and illegal strikes, tidal waves, forest fires, major floods, explosions, earthquakes, epidemics, sabotage, extra ordinary Act and regulations of central or state Governments or Municipal Bodies upon the occurrence of such cause and its termination, the party shall give in writing within 72 hours of the beginning and ending dates, giving full particulars and evidence, if required.
 Contd. . . GCC 5
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 - GCC 5 -
 8. PAYMENTS :
 The contractor may submit running bill based on the joint measurement recorded by the contractor's and company’s site representatives for 50% work completed in all respects i.e HDPE duct laying OF Cable blowing, splicing of joints, placing of chambers, acceptance testing etc completed in all respects duly verified. Balance payment will be made to the contractor after completion of the entire route in all respects including acceptance testing end to end testing jointly with ITI and Army reps. The final bill (subject to deduction of security deposit) will normally be paid within 90 days of the receipt subject to satisfactory completion of entire work awarded.
 a) Income tax and sale tax as per prevailing rates on amount for which the bill has been
 passed will be deducted as tax at source, under relevant Government rules. Rates quoted/accepted are inclusive of all statutory taxes/levies including works contract tax and the company shall have no liability, whatsoever, on such statuary taxes/levies.
 Sales tax on works contract upto the period of submission of final bills imposed by the
 competent authority/provisions of any Act shall be borne by the contractor and there shall be no liability on ITI LIMITED, whatsoever, on this account (i.e. sales tax on works contract)
 The company on demand will issue necessary income tax deduction at source certificate to
 the contractor.
 b) Accounts payee cheque for amounts passed in the bills will be issued only after the contractor gives a stamped receipt for the amount or bills are pre-receipts.
 c) Any penalty due shall also be recoverable from the bills submitted for payment by the
 company.
 d) The AGM will have the right to recover penalty for delay or slow progress of the work from the bills submitted for payments.
 e) The security deposit with the company at the rate of 10 % of the contract value shall be
 retained from each of the running bills against each work orders, The security deposit will be considered for adjustment against liquidated damages only at the time of final conclusion of the contract and final settlement of account . The earnest money deposited by the contractor shall be adjusted against the security deposit, in the first RA bill or in subsequent bills
 f) The final settlement of the bills and refund/adjustment/appropriation of bills of any amount
 retained from the running bills of the contractor shall be made fully after the AGM. is satisfied that all the contractual obligation have been fully met and no amount remains due for recovery from the contractor on any account.
 9 The earnest money of the unsuccessful contractor will be refunded after three months from the
 date of the opening of the tender. The rates quoted by the tenderers shall be valid for a period of three months from the last date of receipt of the sealed tenders.
 10 The rate quoted by the tenderer/contractor shall remain firm without any escalation throughout
 the execution of the work. The quantity shown as the length of routes may vary and the contractor agrees to work for any variation of quantity also at his original accepted rates without any reservation. The completion time shall, however, be extended proportionately.
 Contd. . . GCC 6
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Seal and Signature of the Tenderer
 - GCC 6 -
 11. The company reserves the right to reduce the sc ope of work of the contractor or split the
 work between two or more agencies, on the same rout e if performance of the contractor falls below the stipulation of the bar-chart submit ted by the contractor as per clause 6.4. The contractor shall have no objection to the reduc tion of his scope of work/splitting the work between two or more agencies in such a conditi on.
 12 DETERMINATION OF CONTRACT OWING TO DEFAULT OF CO NTRACTOR If the contractor should - 12.1 become bankrupt or insolvent,
 or 12.2 make an arrangement with or assignment in favour of his creditors, or agree to carry out the
 contract under a committee of inspection of his creditors,
 or
 12.3 being a company or corporation, go into liquidation (other than a voluntary liquidation for the purpose of amalgamation or reconstruction).
 or
 12.4.1 have an execution levied on his goods or property on the work,
 or
 12.5 assign the contract or any part thereof,
 or
 12.6 abandon the contract
 or
 12.7 persistently disregard the instruction of the Engineer, or contravene any provisions of the contract,
 or
 12.8 fail to adhere programme of work by a margin of 10% of the stipulated period,
 or
 12.9 fail to remove materials from the site or to pull down and replace work after receiving from the engineer – notice to the effect that the said materials of work have been condemned or rejected under condition of the contract.
 or
 12.10 fail to take steps to employ competent or additional staff and labour as required to adhere to the bar chart
 Contd. . . GCC 7
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 - GCC 7 -
 or
 12.11 fail to afford the Engineer or Engineer’s representative proper facilities for inspecting the works or any part thereof.
 or
 12.12 promise, offer or give any bribe, commission, gift or advantage either himself or through his partner, agent or servant to any officer or employee of the company, or to any person on his or in their behalf in relation to the execution of this or any other contract with company.
 Then, and in any of the aforesaid cases, the engineers or on behalf of the company may serve the contractor with a notice in writing to that effect and if the contractor does not within 7days after the delivery to him of such notice proceed to make good his default in so far as the same is capable of being made good and carry on the work or comply with such directions as aforesaid to the entire satisfaction of the engineer, the company shall be entitled after giving 48 hours notice in writing under the head of the Accepting Authority to rescind the contract as a whole or in part or parts (as may be specified in such notice) and adopt either or both of the following courses.
 a) To carry out whole or part of the work from which the contractor has been removed by the
 employment of the required labour and materials, the costs of which shall include lead, lift, freight, supervision and all such incidental charges.
 b) To measure up the whole or part of the work from which the contractor has been removed
 and to get it completed by another contractor.
 The manner and method in which such work completed shall be in the entire discretion of the AGM. whose decision shall be final and in both cases (a) and (b) mentioned above and company shall be entitled (i) to forfeit the whole or such portion of the security deposit as it may consider fit.
 AND
 ii) To recover from the contractor the cost of the carrying out the work in excess of the sum
 which would have been payable according to the certificates of the Engineer to the contractor, if the work had been carried out by the contractor under the terms of the contract, such certificate being final and binding upon the contractor , provided however, such recovery shall be made only when the cost incurred in excess is more then the security deposit proposed to be forfeited and shall be limited to the amount by which the cost incurred in excess is more than the security deposit proposed to be forfeited. The amounts thus to be forfeited or recovered may be deducted from any moneys then due or which at any time thereafter may become due to the contractor by the company under this or any other contract or otherwise.
 Provided always that in any case, in which any of the powers conferred upon the company by sub - clause as above shall have become exercisable and the same shall not be exercised, the non - exercise there shall not constitute a waiver of any of the conditions thereof, such powers shall not withstanding to exercisable in the event of any future case of default by the contractor for which his liability for past and future shall remains unaffected.
 Contd. . . GCC 8
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 12.13 RIGHT OF COMPANY AFTER RESCISSION OF CONTRACT OWING TO DEFAULT OF
 CONTRACTOR.
 In the event of any of several of the courses ,referred to in conditions 12 of this clause, being adopted :
 12.13.1 The contractor shall have no clam to compensation for any loss sustained by him by reason
 of his having purchased or procured any materials or entered into any commitments or made any advance on account or with a view to the execution of the works of the performance of the contract and contractor shall not be entitled to recover or be until the Engineer shall have certified the performance of such work and the value payable in respect where of any the contractor shall only be entitled to be paid the value so certified.
 12.13.2 The engineer or the Engineer’s representative shall be entitled to take possession of any
 materials, tools, implements, machinery and buildings on the works or on the property on which these are being or ought to have been executed, and to retain and employ the same in the further execution of the works or and part thereof until the completion of the works without the contractor being entitled to any compensation for the use and employment there of or for wear and tear or destruction thereof.
 12.13.3 The Engineer, shall as soon as may be practicable after removal of the contractor fix
 and determine ex-party or by or after reference to the parties or after such investigation or inquiries as he may consider fit to make or institute and shall consider fit to make or had at the time or rescission of the contract been reasonably earned by or would reasonably accure to the contractor in respect of the work then actually done by him under the contract and what was the value of any unused, or partially used materials, any construction plant and temporary works upon the site.
 12.13.4 The company shall not be liable to pay to the contractor any money on account of the
 contract until the expiration of the period of maintenance and thereafter until the cost of completion and maintenance damages ( if any ), and all other expenses incurred by the company have been ascertained and the amount thereof certified by the Engineer. The contractor shall then be entitled to receive only such sum or sums (if any) as the engineer may certify would have been due to him upon due completion by him after deducting the said amount, but if such amount shall upon demand, pay to the company the amount of such excess and it shall be deemed a debit by the contractor to the company and shall be recoverable accordingly.
 13 TIME TO BE THE ESSENCE OF THE CONTRACT AND LIQUIDAT ED DAMAGES:
 The time for completing the works shall be deemed to be the essence of the contract, and if the contractor shall fail to complete the work within the time prescribed, the company shall if satisfied that the works can be completed by the contractor within a reasonable short time thereafter be entitled, without prejudice to any other right or remedy available on that behalf, to recover by way of ascertained and liquidated damages, sum equivalent to ONE PERCENT of the value of the works portion thereof for each week or part of week the contractor is in default. The amount of compensation by way of liquidated damages, will be adjusted or setoff against any sum payable to the contractor under this or any other contract or the security deposit provided always that the entire amount of compensation to be paid under this clause shall not exceed 10% of the value of work as a whole.
 Contd. . . GCC 9
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 14 RATE FOR EXTRA ITEMS OF WORK :
 If any item of work carried out by the contractor on the instructions of the Engineer which is not covered by the accepted schedule of rates (i.e. the tendered rates) rates for such additional, altered or substituted work shall be worked out in accordance with the following provisions in their respective order .
 i) If the rates for the additional altered or substituted work are not specifically provided
 in the contract for the work the rates will be derived from rates for similar class of work as are specified in the contract for the work.
 ii) If the rates for the altered, additional or substituted work cannot be determined in the
 manner specified in sub- clause (i) above then rates for such work shall be determined by the engineer on the basis of the prevailing market rates, when the work was done.
 iii) If the rates for the altered, additional or substituted work cannot be determined in the
 manner specified in sub-clauses (i) and (ii) above, then the contractor shall within 7days of the date of receipt of order to carry out the work, inform the Engineer of the rate which it is his intention to charge supported by analysis of the rate or rates claimed and the Engineer shall determine the rate or rates on the basis of prevailing market rates and pay the contractor accordingly. However, the Engineer by notice in writing will be at liberty to cancel his order to carry out such work and arrange to carry it out in such manner, as he may consider advisable provided always if the contractor commences the work or incur any expenditure before mentioned, then in the such case the contractor shall be entitled to be paid in respect of the work carried out or expenditure incurred prior to date of determination of the rates aforesaid to such rate or rates as shall be fixed by the company. But under no circumstances the contractor shall suspend the work on plea of non settlement of rate of items falling under this clause.
 15 FINAL BILL:
 The final bill shall be submitted by the contractor within 15days of the date of certificate of completion furnished by the Engineer and payment shall be made within one month if the amount of the contract plus that of the additional items is upto Rs. 20 lakh & in 2 month if the same exceeds Rs 20 lakh, of the submission of such bill if there shall be any dispute about any item or items of the work then the undisputed item or items only shall be paid within the said period of 1 or 2 month as the case may be.
 16 All charges on account of octroi, terminal or sale Tax and/ or other duties or any other
 levies as the case shall be borne by the contractor. Except where otherwise specified, the contractor shall pay all tollage and other royalties, the rent and other payment of compensation (if any) for getting stone, sand, gravel, clay and other materials required for the works or temporary works or any of them. Sales Tax on works contract upto the period of submission of final bills, if imposed by the competent authority shall be born by the contractor and there shall be no liability on ITI LIMITED., what so ever, on this account (i.e. sale tax on works contract).
 17. No interest will be payable on the earnest money, security deposit or any amount payable to
 the contractor under the contract.
 Contd. . . GCC 10
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 - GCC 10 - 18. SETTLEMENT OF DISPUTES : 18.1 MATTERS FINALLY DETERMINED BY THE COMPANY
 All deposits or difference of any kind whatever arising out of or in connection with the contract, whether during the progress of the works or after completion and whether before or after the determination of the contract, shall be referred by the contractor to the company and the company shall within a reasonable time after their representation make and notify decision thereon in writing. The decisions, direction and certificates with respect to any matters, decision of which especially provided for by these conditions given and made by the company or by the Engineer on behalf of the company which matters are referred to herein after as accepted matters shall be final and binding upon the contractor and shall not be set aside or be attempted to beset aside on account of any informality , omission, delay of error in proceeding in about the same or any other ground or for other reason and shall be with put appeal.
 18.2 DEMAND FOR ARBITRATION :
 If the contractor be dis-satisfied with the decision of the company, on any matters in question, dispute or difference on any account or as to the withholding by the company of any certificates to which the contractor may claim to be entitled to or if the company fails to make a decisions within a reasonable time, when and in any such decisions but except in any of the accepted matters within ten days of the receipt of the communication or such decisions or after the expiry of reasonable time (which reasonable time will in no case exceed three months) as the case may be shall demand in writing that such matters in question, dispute of difference be referred to Arbitration. Such demand for Arbitration shall be delivered to the company by the contractor and shall specify the matters which are in question, dispute or difference and such disputes of difference of which the deemed has been made and no other matter shall be referred to arbitration.
 18.3 OBLIGATION DURING PENDENCY OF ARBITRATION :
 Work during the contract shall unless otherwise directed be the Engineer, continue during proceedings and no payment due or payable by the company shall be withheld on account of such proceedings provided, however, it shall be open for the arbitrator or Arbitrations to decide whether of not such work should continue during arbitration proceedings.
 18.4 ARBITRATION :
 Except where otherwise provided for in the contract all questions and dispute relating to the meaning of the specifications, designs, drawings and instructions herein before mentioned and as to the quality of workmanship, or materials used on the work or as any way arising out of relating to the contract, design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works or the execution or failure to execute the same whether arising during the progress of work or after the completion or abandonment thereof shall be referred to the sole arbitration of the Addl. General Manager and if the Addl. General Manager is unable or unwilling to act, to the sole arbitration of some other person appointed by the Addl. General Manager willing to act as such arbitrator. There will be no objection if the arbitrator so appointed is an employee of the ITI LIMITED and that he had to deal with the matters to which the contract relates and that in the course of his duties as such he has expressed views on all or any of the matters in disputes of difference.
 Contd. . . GCC 11
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 - GCC 11 - The Arbitrator to whom the matter is originally referred being transferred or vacating his office being unable to act for any reason, the Addl. General Manager as aforesaid at the time of such transfer, vacation of office or inability to act shall appoint another person to act as Arbitrator in accordance with the terms of the contract. Such person shall be entitled to proceed with the reference from stage at which it was left by his predecessor. It is also a terms of this contract and if for any reason, that no person other than a person appointed by Addl. General Manager, as aforesaid, should act as arbitrator and if for any reason, that is not possible, the matter is not to be referred to Arbitration at all. In all cases where the amount of the claim on dispute is Rs. 50,000/- (Rupees fifty thousand) and above, the arbitrator shall give reason for the award. The venue of the arbitration shall be at the sole discretion of the Arbitrator.
 It is term of the contract that the party invoking arbitration shall specify the dispute or disputes to be referred to arbitration under this clause together with the amount or amounts claimed in respect of each such dispute.
 It is also a term of the contract that if the contractor(s) do/does not make any demand for Arbitration in respect of any claim(s) in writing within 30 days of receiving the intimation from the company that the final bill is ready for payment the claim of the contractor(s) will be deemed to have been waived & absolutely be barred and the company shall be discharged of all liabilities under the contract in respect of these claims.
 The arbitrator(s) may from time to time with the consent of the parties enlarge the time for making and publishing the award.
 Subject as aforesaid the provisions of the Arbitration Act 1996 or any statutory modification or re-enactment thereof & the rules made there under & for the time being in force shall apply to the arbitration proceedings under this clause.
 19 If demanded by the labour/PF/ESI commissioner during the course of execution, the
 contractor has to arrange said required certificates/registration and fulfill all the required formalities.
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 PART - III
 SPECIAL TERMS AND CONDITIONS OF THE CONTRACT
 1 In case of any variation between general terms and conditions and special terms and conditions
 of the contract, the provisions of this chapter (i.e. special terms & condition) shall prevail. 2. The rates quoted and accepted are for completion of the works as per provisions of the
 specifications/ schedule of items . 3 JOB DESCRIPTION :
 The tenderer should familiarize himself fully with the job before quoting the rates for the work viz: i) A rough survey map of the routes where HDPE pipe laying is to be carried out will be
 displayed in the office of ITI Ltd., which can be seen during the working hours and studied before quoting the rates.
 ii) Tenderer are required to quote rate inclusive of all stores required like silicon quoted 40mm (OD) HDPE pipes (pre-lubricated) 12 Fiber OF Cable, Joint closure, splicing chambers, RCC route indicators, electronic route indicator, pigtail, termination boxes etc as per DoT’s specification. All the stores as above shall be got approved to by Engineer in Charge before use at site. Transportation of the required stores for execution of the work shall be borne by the tenderer what so ever.
 Contd. . . SCC 2
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 iii) In case of any damage caused to the existing UG cables/any service lines, the contractor
 shall make good the same and provide jointing kits at his own cost . iv) Approximate unit weight of the 40 mm OD HDPE pipe shall be 0.4 Kg. per meter.
 4. The AGM reserves the right to suspend any schedule item/items temporarily or permanently 5. If the contractor refuses to accept the work order of execution of any specified work, the
 company reserves the right to get the work done by other agencies even with higher rate and the difference of the cost will be deducted from the contractor’s pending bill or security deposit or earnest money as the case may be.
 6. The contractor shall incorporate modifications, alterations as required by the company from time
 to time. 7 LABOUR LAW 7.1 The successful contractor shall ensure that they are duly registered with the Labour
 Commissioner under the required Labour Rules. Further, contractor undertake to abide by labour laws, as amended from time to time .The contractor shall obtain a labour license before the start of the work failing which necessary action will be initiated.
 7.2 The contractor shall not employ any person below the age of 18 years or as prescribed under
 law. 8. The contractor shall comply with the provisions of the payment of wages Act 1936,minimum
 wages Act 1923, Employers liability Act 1938, Workmen’s compensation Act 1923, Industrial Disputes Act 1947, Maternity Benefit Act 1961, and Mines Act 1952 or any modifications thereof or any law relating there to and rules made there under from time to time.
 9. The contractor shall be liable to pay his contribution and employees contribution to ESI. 10. The contractor shall at his own expenses arrange for the safety provisions or as required in
 respect of all labour directly or indirectly employed for performance of the works and shall provide all facilities in connection therewith .
 11 Water and Electricity : water and electricity if required for the execution of the work, shall be
 arranged by the contractor at his own expenses.
 Contd. . . SCC 3
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 12 Site Drainage : All water which may accumulate on the site during the progress of the work, or
 in trenches and excavation, from other than accepted risks shall be removed from the site to the satisfaction of the engineer and at the contractor expenses
 13. During the process of trenching on the existing route, the recovered bricks which are in good
 condition should be separately stacked and made over to the officer incharge. 14. The contractor shall provide his own chain pulley block, axle cable wheels and other connected
 accessories required for loading/unloading, coiling and uncoiling of HDPE pipes and tractors required for the HDPE pipe laying work.
 15. The HDPE pipe is to be laid as soon as the trench is ready after inspection and should not be
 left open. To ensure good progress during the execution of the work and to cause minimum inconvenience to the public, the contractor shall normally not dig trenches of more than 1000 meters at a stretch for a particular work order at a time. He shall cause to lay HDPE pipes and after putting bricks close trenches expeditiously. However, a stretch of trenches of maximum 1000 meters length shall not be kept open for more than two days, when dug paved surface and not more than 4 days when dug in unpaved surface. In the event of contractor failing to comply with this conditions, a penalty of recovery up to Rs. 1000/- per day is liable to be imposed at the discretion of the DGM (A) for every day the trench is kept open for HDPE pipe laying beyond the time limit under this clause. This penalty will be addition to that payable for the delay as stipulated in the tender. If the contractor shall desire an extension of time for the completion of work on the grounds of having been unavoidably hindering in its on account of which he desires such extension as aforesaid and the AGM in his option (which shall be final) may find such grounds reasonable may authorise such extension, if any, which in his opinion may necessary and proper ducts shall be laid. Duct shall be laid in full length as for as possible.
 16. LIABILITIES OF THE CONTRACTOR WHILE LAYING HDPE PIP ES : 16.1 The contractor will be held responsible for any damage to water, sewerage or gas pipe,
 electricity and telephone cable or any other installation during the digging of trenches, fixing pipes and laying HDPE pipes. He will have to make good any loss done to these under ground plants. Any damage done to the existing or new cables either during transit, handling or laying shall be repaired by the company and the necessary amount with over head charges will be recovered from the contractor’s running bills or lump sum on the discretion of the AGM.
 16.2 The contractor will be responsible for immediate temporary re-instatement of roads/pavements
 after the HDPE pipe is laid so that no damage/inconvenience occurs to the vehicles or pedestrians passing by. Any damage caused due to above will be made good by the contractor to the satisfaction of the affected party.
 16.3 Contractor should also arrange supply of the road barriers, road signals, warning red lights at
 night at his own cost as per corporation/traffic laws at the ends and sides of the trenches and also protect the trenches properly.
 16.4 Surplus earth and road spills must be removed within 48 hours of the completion of the work to
 the satisfaction of the local authorities concerned. 16.5 The contractor will comply with the Police, Municipality and other regulation and orders
 relating to each work and during its actual execution. 16.6 No additional payment will be made for working beyond any fixed working hours or on Sundays
 or holidays. Contd. . . SCC 4
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 16.7 Normally, HDPE pipe laying will be done by the contractor during 9.30 hrs. to 17.00 hrs.
 However , in case of busy routes, it may have to be carried out during extended hours/night time also. He may dig the trenches any time during 24 hrs. depending upon his convenience in unavoidable circumstances. But he will be responsible for the damage done to assets of any organisation including telephone cable. For working beyond office hours, he shall suitably inform the Engineer in advance. No extra payment shall be made for working beyond normal working hours.
 17 PERMISSION FOR ROAD DIGGING :
 a) Permission for digging from local authorities shall be obtained by the contractors in co-ordination with the company representatives, However ROW (Right of Way) charges to local bodies will be made by the company after receipt of demand note (in original). It will be responsibility of the tenderer to obtain demand note for ROW charges from ROW issuing authorities. Delay in this regard will be attributed to tenderers. Tenderers are not to include ROW charges while quoting rate.
 18 MODE OF EXECUTION OF THE CONTRACT & CO-ORDINATION B Y THE COMPANY :
 i) The execution will be carried out as per DoT specification and drawings issued ii) The execution of HDPE pipe laying work be supervised by the Engineer duly nominated for
 every work site who can be consulted in case of minor variations like deviation of route by 1 ft. etc. But in case of a major hurdle like electric crossing/sewerage crossing etc. clearance must be obtained from the Engineer duly nominated for the purpose.
 iv) The contractor will get his work inspected through the Engineer (Acceptance Testing ) or his
 representatives at the following stages.
 a) After digging trench for minimum 1.65 meters for proper dimensions.
 b) After laying the HDPE pipes in the trench before filling.
 c) After filling trench with excavated soft earth/sand upto 300mm depth and without laying brick protection.
 d) Providing brick protection. e) After filling trench with available excavated soft soil, ramming the trench completely.
 For this, the contractor will maintain 4 job copies on which he will take the signature of the Engineer. He will then submit the bills in triplicate alongwith 3 duly signed jobs copies to the Engineer, who will give the certificate about.
 i) The satisfactory performance of work.
 ii) The quantity of the work.
 Contd. . . SCC 5

Page 23
                        
                        

Seal and Signature of the Tenderer
 - SCC 5 -
 iii) The DGM (A)will nominate an Engineer to keep liaison with the contractor and will supervise
 work of HDPE pipe laying. iv) The contractor will submit to the office of DGM (A) his books of accounts and all concerned
 papers maintained by him in this connection within 3 days from the day of his being asked upon to do so.
 19 After the completion of HDPE pipes laying works on route/section, the contractor will arrange
 sample testing of the route at a later date, when asked upon to do so, free of cost to the company.
 20 All items of work will be subjected to acceptance testing checks at no extra cost to be
 performed by the company and Army reps jointly. The items rejected will have to be redone by the contractor at their own cost within the time frame specified failing which the cost of such substandard work will be recovered from/not paid to the contractor.
 21. The trenching shall be done in hill side in mountain areas. 22. Addition /Alteration of route indicator such as replacement of pre cast Route Indicator/ missing
 Route Indicator / RCC covers, OFC cable cut and etc if any to be executed by the contractor till handing over of the route to Army and further during maintenance period of 12 months at no extra claim by the tenderer.
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 PART - IV
 SPECIFICATIONS
 FOR PRE-LUBRICATED HDPE PIPE / OF CABLE LAYING WORKS 1. Tenderer are required to quote single rate per meter for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects as details below. (i) Execution of the work and stores supplied / consumed shall be a per DoT specification. (ii) Trenching shall be minimum depth of 1.65 mm then HDPE duct be laid without twists. (iii) Trenches shall be filled with soft excavated soil 300mm thick over the laid HDPE Duct, then mechanical protection of bricks of compressive strength not less than 50 kg / cum shall be provided, longitudinally for one duct and transversally for more ducts, there after trenches can be filled up with excavated earth. (iv) In rocky area depth of the trench shall be made min 600 mm by chiseling / cutting etc and protection of GI pipe with sockets etc. 50 mm nominal bore, medium class shall be provided at tenderers own cost. (v) At bridges, flyover etc G I Pipe 50 mm nminal bore, medium class with minimum one hole per feet shall be provided and covering GI pipes with cement concrete 1:2:4 (1 Cement 2 Sand 4 segregate) minimum 75 mm thick around GI pipe or clamping with MS clamps of heavy duty. (vi) In trenching works at road crossing RCC hum pipe of 150 mm dia or GI pipe 50 mm nominal bore, medium class with cement concrete 1:2:4 (1 Cement 2 Sand 4 segregate) 75mm thick shall be provided. 2.0 If HDD (horizontal direction drill) method is adopted then minimum depth shall be 1.65 mtrs. 3.0 (i) RCC splicing chamber base and top cover of 1 mt dia x 1 mtr depth shall be provided at every 1 km distance. Cable loop of at least 40 mtrs shall be left in pull through chambers of the same size . (ii) RCC chambers shall be plastered in side and filled with river sand after splicing of joints / loops. Top cover of splicing chamber shall be marked ARMY OFC with enamel paint in inscribed. (iii) RCC route indicator shall be provided at every 300 mtrs and also at every splicing chamber / loop chambers. RCC route indicator shall be painted with red paint at chambers and others with yellow paint, painted with black in inscribed ARMY OFC. 4.0 OF cable blowing work shall be executed immediate after laying of HDPE duct and the work to be completed in continuation from start point without leaving any patches. (ii) Fiber termination boxes (FTB) of approved make and customized shall be fixed and OFC be spliced at both the ends of the link then acceptance testing shall be carried out. Jointly with ITI and Army reps.
 Contd. . . SP 2
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 (iii) OTDR tracing indicating db losses and related details shall be submitted by tenderer after completion of link and AT. 5.0 Yellow measurement book shall be recorded simultaneously during execution of work indicating on site works details, in association with ITI’s / Army’s reps and finally shall be submitted to the company. 6.0 (i) All stores required for execution of the work shall be got tested and approved by engineer in charge before execution of the works. (ii) All stored required for execution works like HDPE duct, OF Cable, RCC splice chamber, RCC route indicator etc. shall be stored and nearest ASCON Node. Stores to be transported to be work site by tenderers at no extra cost to company.
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Link 1 : Delhi – Mohan Nagar – Meerut (20.0 Km) Group A
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 20.0
 Signature of the Tenderer
 - BOQ P 1 -
 Schedule of items & Quantities (for 15 routes)
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Link 2 : Delhi – Bahadurgarh – Meerut (75.0 Km) Group A
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 75.0
 Signature of the Tenderer
 - BOQ P 2 -
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Link 3 : Mathura - Agra (15.0 Km) Group A
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 15.0
 Signature of the Tenderer
 - BOQ P 3 -
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Link 4 : Dehradun - Saharanpur (70.0 Km) Group A
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 70.0
 Signature of the Tenderer
 - BOQ P 4 -
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Link 5 : Ambala - Saharanpur (50.0 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 50.0
 Signature of the Tenderer
 - BOQ P 5 -
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Link 6 : Ambala - Doraha (94.0 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 94.0
 Signature of the Tenderer
 - BOQ P 6 -
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Link 7 : Doraha - Jalandhar (78.0 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 78.0
 Signature of the Tenderer
 - BOQ P 7 -
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Link 8 : Ghalak - Mamun (30.10 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 30.10
 Signature of the Tenderer
 - BOQ P 8 -
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Link 9 : Jalandhar - Beas (23.20 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 23.20
 Signature of the Tenderer
 - BOQ P 9 -
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Link 10 : Battal - Nagrota (30.10 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 30.10
 Signature of the Tenderer
 - BOQ P 10 -
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Link 11 : Moga - Ferojpur (23.20 Km) Group B
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 23.20
 Signature of the Tenderer
 - BOQ P 11 -
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Link 12 : Hissar - Sirsa (40.0 Km) Group C
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 40.0
 Signature of the Tenderer
 - BOQ P 12 -
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Link 13 : Rohtak - Hissar (90.0 Km) Group C
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 90.0
 Signature of the Tenderer
 - BOQ P 13 -
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Link 14 : Hanumangarh - Suratgarh (34.30 Km) Group C
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 34.30
 Signature of the Tenderer
 - BOQ P 14 -
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Link 15 : Suratgarh – H.S.Pura (34.20 Km) Group C
 Item.No. Description Unit Qty Rate/Unit Amount
 1
 Execution of works as per specifications (Part-IV), single rate per kilometer for complete works which includes trenching / HDD, HDPE duct laying, providing mechanical protection, 12F OF Cable blowing, splicing of joints, placing of RCC splicing chamber / MH’s, RCC route indicators, electronic indicators end termination boxes providing G I pipe over bridge, RCC pipes at road crossing acceptance testing, complete end to end in all respects.
 Km 34.20
 Signature of the Tenderer
 - BOQ P 15 -
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Seal and Signature of the Tenderer
 APPENDIX – A
 PROFORMA OF AGREEMENT
 CONTRACT NO ___________________________________ DATED ________________ AN
 AGREEMENT MADE THIS ____________________ DAY OF ________________________ TWO
 THOUSAND ___________ BETWEEN M/s ________________________________
 _________________________ (hereinafter called the contractor) having its registered office at
 __________________________ on the one part and ITI LIMITED, NS Unit and having its Registered
 office at ITI Bhavan, Doorvaninagar, Bangalore - 560016 (hereinafter called the “COMPANY”) on the
 other part of _________________________________________________
 WHERE AS
 The company being desirous of having performance and provision of works mentioned above, enumerated or referred to in the Short Tender Notice, General Tender Notice, General Conditions of Contract, Specification, appendix, Drawings and other document constituting ‘Tender’ and acceptance thereof copy hereto annexed, all of which are designed to from part of this contract are included in the terms ‘CONTRACT’ whenever herein used .
 AND WHEREAS
 The company accepted the tender of contractor for the provision and the execution of the said work upon the terms and conditions of tender submitted by the contractor. NOW THIS AGREEMENT WITNESSETH AND IT IS hereby agreed and declared as follows : 1. In consideration of the payments to be made to the contractor for the works to be executed by
 him, the contractor hereby convent with the company that the contractor shall and will duly provide, execute and complete the said works as per terms of the contract and maintain the same at his own cost during the “Maintenance Period” thereafter perform all other acts and things in the contract mentioned or described which are to be implied therefrom or may be reasonable for the completion of the said works and at the times and in the manner and subject to the terms and conditions or stipulations mentioned in the contract.
 2. In consideration of the due provision execution and completion of the said works, the company
 does hereby agree to pay to the contractor for the works actually done by him at the ‘schedule rates’ as quoted/modified by the contractor and accepted by the company or at ‘Agreed Rates’ and such other sums as may become payable to the contractor under the provision of the contract, such payments to be made at such time and in such manner as provided for in the contract.
 AND
 Contd. . . AP – A2
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Seal and Signature of the Tenderer
 AP – A2
 3. In consideration of the above the contractor does hereby agree to pay to the company the sums
 as may be to the company for the services if any, rendered by the company to the contractor and such other sums or sums as may become payable to the company as per terms and conditions of contract, such payments to be made at such time and in such manner as is provided in the contract.
 IN WITNESS whereof the parties here to have signed on the dates respectively set under their signatures. SIGNED AND DELIVERED FOR AND ON BEHALF OF AT In the presence of Witness : 1. _______________________________________________________________ 2. _______________________________________________________________ SIGNED AND DELIVERED FOR AND ON BEHALF OF________________________________ In the presence of Witness : 1. _______________________________________________________________ 2. _______________________________________________________________
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Seal and Signature of the Tenderer
 APPENDIX - B
 DECLARATION OF TENDERERS From : ______________________________________________________ ______________________________________________________ ______________________________________________________ To : ______________________________________________________ ______________________________________________________ ______________________________________________________ 1. I / We _____________________________________________________________________
 have read the conditions of the tender and tender documents attached here to and agree to abide by such conditions. I /We offer to do ________________________________________ at the rates quoted in the attached schedule to complete the works on or before the date mentioned in time schedule for completion of works.
 2. I / We further agree to sign an agreement, bind by the general conditions of contract and to carry
 out all works according to the specifications laid sown in the tender papers. I / We hereby pay the earnest money of ______________________________ by Demand Draft as per the details given below. I / We bind myself/ourselves to deposit the Security Deposit as prescribed. The earnest money shall be retained by the company towards the security deposit as specified in the conditions. I / We further bind myself/ourselves to execute the contract documents and to commence work within 15 days after issue of work order in writing as aforesaid failing I / We agree to the company forfeiting the Earnest money deposited with them. The Dy. General Manager shall also be at liberty to cancel the Acceptance of tender if I / We fail to execute an agreement or to start work as stipulated in the tender documents.
 Sl. No Route DD No & Date Amount
 1
 2
 3
 4
 5
 6
 7
 8
 9
 10
 Contd. . . AP – B2
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Seal and Signature of the Tenderer
 AP – B2
 3. My/our offer shall remain open for acceptance by the Accepting Authority for a period of 3
 months from last date of submission of sealed tender.
 Date : Signature of Tenderer With seal of the firm
 Witness : __________________________________ (Name in block letter) Power of attorney in case the tender is signed by the authorised nominee must be enclosed. Address : __________________________________ __________________________________ __________________________________ __________________________________ __________________________________ Occupation : __________________________________
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